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La Brea LCW-1 and Sand Pit Sites Updates
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LCW-1 Equipping

Pump Installation



LCW-1 Equipping

Framing & Metal Roof Panels



Electrical Work & Louver Installation



LCW-1 Equipping

LADWP 2
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La Brea Subarea Overview

LCW NO. 1 - EQUIPPING

Budget: $2,900,000
Work Billed: $1,868,622
Percent Work Complete: 75%

SAND PIT — Nested Monitoring Well

Budget: $884,276

Work Billed: $797,625

Percent Work Completed: 100%
Acceptance: Tentative for CC
6/21/22
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&Y La Brea Subarea Development Project Timeline
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Beverly Hills La Brea Subarea - La Cienega Well No. 1, Transmission Main, and Sand Pit Site
Project Timeline June 2022
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